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The development of a wind farm requires extensive research, technical reporting and consultation with relevant planning authorities, other
interested organisations and members of the local community. Typically, the process from initial evaluation of a site through the planning
process and onto construction and operation can be as long as 5 years.

2010 - 11:
Complete construction, commissioning and start operations

2006:
Site search and preliminary surveys, initial discussions

with local authorities and statutory consultees

2009 -10:
Post-planning development (subject to planning permission) – turbine

and construction tender, secure grid connection and financing, start construction

2007:
Preliminary consultation with the local community, submit scoping opinion for

the Environmental Impact Assessment (EIA). Undertake the EIA

September 2007:
Planning application of 5 turbines submitted following

review of EIA. Consultation with local community

February 2008:
The appeal for Westnewton Windfarm to the Planning Inspectorate for non determination
was initiated. This was to allow its application to be heard in conjunction with that of the
neighbouring Brownrigg Hall project, which was, at that time, also under appeal

June 2008:
The Brownrigg appeal is withdrawn. After discussion with Allerdale Borough Council it
was decided to withdraw the appeal for Westnewton Windfarm and re-submit the
application, allowing it to be determined by the Council

Autumn 2008:
Based on feedback from the local community and the Council, Broadview decided to
reduce the size of the project from five to three turbines.   A revised  planning application
will be submitted in December 08


